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Summary of Annual Procurement Plan 2022-2023

MlMonth/Y ear

List of Item No. Description of Goods Methods Remarks
Goods
Annex-7 185-193 | Supply of Foil Pack Sccurity OTM (c-GP)
envelopes and Others
Annex-15 321-324 | Bindings of Answer Script OT™M
July 2022 (e-GP/
Framework) |
Annex-3 79-125 | Supply of Hardware and Sanitary OT™M
' (c-GP)
Annex-5 159-169 | Supply of Various Types of Paper OT™
(e-GP)/Govt
Purchasc
Annex-10 213-245 | Supply and Installation of OTM (e-GP)
Machineries
Annex-18 351-354 | Fabrication of Diary and Calendar | OTM (e-GP)
August 2022
Annex-14 320 Supply of Admit Card OTM (e-GP)
(in Continuous Paper)
Annex -1 1-65 Supply of Stationery Goods OT™M
(e-GP/
Framework)
Annex-4 126-158 | Supply of Electrical Goods O™
(e-GP/RFQ)
Annex-6 170-184 | Supply of Envelopes O0T™M
" (c-GP)
e el Annex-8 194 Paper for Printing Question 0TM
(BG Press) (e-GP)/Govt
Purchase
Annex-13 316-319 | Supply of Various Form and OT™M
Sheets (e-GP/
= - Framework) N
Annex-11 246-251 | Supply and Installation of OTM (e-GP)
Computer and Others
Annex-12 252-315 | Supply and Installation of Tonner | OTM /RFQ
and Accessories
October 2022 Annex-2 66-78 | Supply of Utensils OTM /RFQ
Annex-9 195-212 | Supply of Furniture OT™M
(c-GP)
November 2022
Annex-16 325-331 | Machine Servicing RFQ/
Framework
Contract
December 2022 Annex-17 332-350 | Supply of Miscellancous OT™M
(e-GP)/RFQ
January 2023 Rest of Tender
February 2023 Collection of demand
March 2023 Collection of demand Sorting,
April 2023 Collection of final Quantity and
Selection of Month
May 2023 Entry of APP
June 2023 Finalization of APP for the
Financial Year 2023-2024
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Ministry/Division: Education Ministry/Technical and Madrasah Education Department

Bangladesh Technical Education Board

Annual Procurement Plan for the Financial Year 2022-2023

Agargaon, Sher-E-Bangla Nagar
Dhaka-1207
www.bteb.gov.bd

Procuring Entity Name and Code: Muhammed Abdullah Al Mahmud Zaman; Secretary, BTEB and Code 2901

2,

| | Procure | Contract | Estimated Time Not ! Total Tim ‘
Description of ment Approvi | Source Code for | used Invite/ : ’ g | r Time for
Package P Quant Cost Tender Tender Approved | Notification | Signing of | to .
B | Procuring Unit K Method ng of . O Process | for | Advertise A ; I Completion of
No. ity . (in Million Opening | Evaluation | to Award of Award Contract | Contract
Package Goods and Authorit | Fund good | Tender ; Contract
TK) Signature
Type y s
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
Supply of Foil Planned | - | 100722 | 01-08-22 | 14-0822 | 21-0822 | 24-08-22 | 14-09-22 | 21-09-22 10-10-22
BTEB/GR/ | Pack Security Collect date
OTM/2022 | envelopes and No Annex OT™M HOPE Own after_ Planned - 0 14 14 . 03 21 - 28
23/ -7 (e-GP) Fund | approving days
Others
Annex-7 APP Actual
date
- : p
Bindings of L O™ Flasned 18-07-22 | 01-08-22 | 14-08-22 | 21-08-22 | 24-0822 | 14-09-22 | 21-09-22 10-10-22
BTEB/GR/ | Answer Script (e-GP/ Collect date
0OTM/2022 Annex | Framew HOPE Own after Planned - 0 14 14 - 03 21 7 28
-23/ -15 ork) Fund | approving days
Annex-15 APP Actual
date
Supply of Mo OTM Planned | - | 180722 | 01-08-22 | 140822 | 210822 | 24-08-22 | 140922 | 21-09-22 |  10-10-22
BTEB/GR/ | Hardware and (e-GP) Collect date
OTM/2022 | Sanitary : Annex HOPE Own after Planned - 0 14 14 7 03 21 7 28
-23/ -3 ” Fund | approving days
Annex-3 { APP Actual
! date
Supply of . Planned | -1 450795 | 010822 | 14-08-22 | 210822 | 240822 | 14-0922 | 21-09-22 10-10-22
BTEB/GR/ | Various Types of (e-GPY/ Collect date
OTM/2022 | Paper No Annex Gowvt HOPE Own after Planned - 0 14 14 7 03 21 7 28
-23/ : 5 | Purchase Fund | approving days
Annex-5 APP Actual
date
Supply and Mo Planned | - | 550899 | 20-00-22 | 27-09-22 | 03-10-22 | 101022 | 31-10-22 | 07-11-22 06-01-23
BTEB/GR/ | Installation of o Cofliect dute |
OTM/2022 | Machineries .Annex 1 Own after | Planned | - 7 1 ’
-23/ -10 (e-GP) HOPE Fund | approving days g A 1 1 . 90
Annex-10 APP Actual
, date )
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-02-

- T 10 -10-22 07-11-22 06-12-23
— = Planned |- | 55 0893 | 20-00-22 | 27-0922 | 03-10-22 | 10-10-22 | 31
Fabrication of No Colleit date " b 60
BTEB/GR/ | Diary and Annex | OTM G after | Planned - 0 21 7 7 7
OTM/2022 | Calendar n18 (e-GP) HOPE Fund | approving days
-23/ B APP Actual
Annex-18 date -01-23-
: Planned |- | 950822 | 20-0922 | 270922 | 03-1022 | 10-1022 | 31-1022 | 07-11-22 06
Supply of Admit No Collect date o y -
BTEB/GR/ | Card Aymex | OTM Own after Planned - 0 21 7 7 F
0TM/2022 | (in Continuous 14 | GP) | "OPE | Fund | approving | days
-23/ Paper) i APP Actual
Annex-14 date
i 22-12-22
- Planned | - 15-0922 | 06-10-22 | 13-10-22 20-10-22 27-10-22 17-11-22 24-11-22
Supply of b OTM Collect date 21 - 28
BTEB/GR/ | Stationary Goods Annex | (e-GP/ Own after Planned - 0 21 7 7 7
i - 1 Framew HOPE | pund approving days
-23/ i ) APP Actual
Annex-1 or date
L 22-12-22
OTM Planned - 15-09-22 | 06-10-22 13-10-22 20-10-22 27-10-22 b5 7 24-11-22
Supply of o (e- Collect date - 7 28
BTEB/GR/ | Electrical Goods Annex | GP/RFQ) Owik atter Planned - 0 21 7 7 7
0TM/2022 = 4 HOPE Fund | approving days
-23/ ) APP Actual
Annex-4 date
i 22-12:22
: OTM Planned | - 150922 | 06-10-22 | 13-10-22 20-10-22 27-10-22 111152 24-11-22
Supply of No ép) Collect date 54 . 28
BTEB/GR/ | Envelopes Annex (& Own after Planned = 0 21 7 7 7
0TM/2022 = : HOPE | o -4 approving |  days
-23/ ) APP Actual
Annex-6 date
=k 22-12-22
i OT™M Flanned | - 15-09-22 | 06-10-22 | 13-10-22 20-10-22 27-10-22 17-11-22 24-11-22
Paper for Printing | No (.GPY Collect diite . " -
BTEB/GR/ | Question P CEv Own after Planned - 0 21 7 oy 7
OTM/2022 | (BG Press) 8 | purchase | HOPE | g% approving | days
-23/ ) APP Actual
Annex-8 date
1L 22-12-22
OT™ Planned - 15-09-22 06-10-22 13-10-22 20-10-22 27-10-22 17-11-22 24-11-22
Supply of = CiP/ Collect date = ” 28
BTEB/GR/ | Various Form P (e- v alier Plenned - " 21 7 7 i
OTM/2022 | and Sheets "1“3 Framew | gopg Fund | approving days
-23/ i ork) APP Actual
Annex-13 | date N
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| Supply and | No | . OIM | ! | | Fasen | 15-0922 | 06-1022 | 131022 | 2041022 | 27-10-22 17-1122 | 24-11-22 | 22-12-.22
| BTEB/GR/ | Installation of  (e-GP) | Collect | date | : ; | -
| | _ s { ‘
OTM/2022 | Computer and Annex HOPE Own‘ after. Planned 0 21 4 7 7 7 21 7 23
=23/ -11 Fund | approving days : J
Others | :
Annex-11 APP | Actual . [
o - | date _
Supply and e OT™ | Planned |- ysi022 | o222 | oni22 | 16112z | 231122 41222 | 211222 180123
BTEB/GR/ | Installation of /RFQ - Collect | date |
OTM/2022 | Tonner and Annex HOPE Own after. Planned - 0 21 7 7 " 21 ‘ - | 28
-23/ Accessories -12 Fund | approving days
Annex-12 APP Actual
date
Supply of Na OT™/ | WO | - 13-10-22 | 02-11-22 | 09-11-22 16-11-22 23-11-22 W4-1222 | 21-12-22 18-01-23
BTEB/GR/ | Utensils RFQ Collect date
OTM/2022 Annex HOPE Own after. Planned - 0 21 - - 7 21 “ 28
-23/ Z | Fund | approving days
Annex-2 j APP Actual ‘ '
| date :
Supply of No OT™M Planned | - 13-1122 | 04-12-22 | 11-12-22 18-12-22 26-12-22 01-01-23 08-01-23 05-02-23
BTEB/GR/ | Furniture (e-GP) Collect date
OTM/2022 Annex HOPE Own after. Planned = 0 21 7 7 7 21 7 28
-23/ -9 Fund | approving days
Annex-9 APP Actual
date
Machine Ko RFQ/ Pisoned | - 13-1122 | 04-1222 | 11-12-22 18-12-22 26-12-22 010123 | 08-01-23 05-02-23
BTEB/GR/ | Servicing Framew Collect date
oTM/2022 Ammex | ok | gopg | Owm |  after | Planned | - 0 21 7 7 7 21 7 28
-23 - Contract un approving ays
Annex-16 } APP Actual
! date i
Supply of o 0T™M Elamyed | - 11-1222 | 010123 | 08-01-23 15-01-23 22-01-23 12-02-23 19-02-23 19-03-23
BTEB/GR/ | Miscellaneous (e-GP)/ Collect date
OTM/2022 Annex RFQ HOPE Own after‘ Planned - 0 21 7 ~ 7 21 [ - 28
-23/ -17 Fund | approving days
Annex-17 APP Actual
date
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